
  Manager's Report 
                               For Council Meeting 3/13/01 

 
 
FINANCE 
Listed below are the new businesses licensed during this period: 
 
Business Name   Address   Business Type 
Athletic House   16 W Market St  Retail – Sporting Goods 
Black Dog Antiques   7 S King St   Retail - Antiques 
Butler, Elizabeth C   18 Linden Hill Way SW Retail – Internet Sales 
Culbert & O’Hara PLC  30-C Catoctin Cr SE  Law Firm 
Cynthia’s Day Care   518 Crestwood St NE  Day Care 
Details     506 Brindley Pl SW  Interior Decorating 
Digital Security Inc   204 S King St   Sell & Install Alarm Systems 
Estee Lauder Services   241 Ft Evans Rd NE #825 Retail – Cosmetics 
Grauerholz MD, John   624 York Lane SE  Consultant/Freelance Writer 
Happy Hounds Dog Walking Svc 312 Nansemond St SE Dog Walking Service 
It’s My Party    303 Edwards Ferry Rd NE Party Business 
J C C Financial Corp   607 Kristin Ct SE  Consulting 
J F X Software Inc   751 Miller Dr #e-3  Software Development 
Laurel Brigade Inn (new owner) 20 W Market St  Inn & Restaurant 
Little Blessings Day Care  526 Peppermill Ter NE Home Day Care 
Magnolia Scents   1210 Cannon Ct  Retail – Soap Products 
Martinez, Ruben Medina  109 Mayfair Dr NE  Painting Contractor 
National Book Warehouse  241 Ft Evans Rd NE  Retail – Bookseller 
Net One Group Inc   5 Wirt St SW   Consulting 
Network Services Group LLC 8-C South St SW  Computer Services 
Prosperity Cleaners (new owner) 707-H E Market St  Dry Cleaning 
Pyramid Construction Corp  1303 Hawling Pl SW  Renovation Contractor 
Rep Con LLC    1203 Periwinkle Way SW Consulting 
Ritz Photo    Ft Evans Rd NE  Retail – Cameras 
Schrade LCSW, Sally S  7-B Loudoun St SW  Therapist 
Shavin, Nancy    131 Stratford Pl SW  Music Teacher 
Sleep Barn    250 Ft Evans Rd NE  Retail - Bedding 
Toth & Associates   608 S King St   Investment Brokerage 
Toth Financial Advisory Corp 608 S King St   Portfolio Manager 
Walsh, Colucci, Stackhouse,… 1 E. Market St   Law Firm 
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PERSONNEL 
Pursuant to Section 4-3 of the Town Charter, the following personnel actions have occurred since the 
last report: 
 
New Hires  Position    Department  
Carlton Barrett Maintenance Worker II  Utility Lines 
 
Resignations  Position    Department 
Tracy Marshall Maintenance Worker I  Streets 
 
PLANNING AND ZONING 
   
Current Planning Division Activity 

 
Plans accepted for review during the period February 20, 2001- March 6, 2001 

• Kincaid Forest Lots 444 & 445 
• Edwards Landing Section 1 
• Leesburg Plaza Shopping Center 
• Subdivision and Land Development Regulations Rewrite 
• Potomac Station section 10 Construction Drawings 
• Ordinance Amendment Definition of Subdivision 
• Hampton Inn P/F Development Plan (Pending Acceptance) 

 
Plans reviewed during the period February 7, 2001 – March 6, 2001 

• Airport Commerce Park Sycolin Road Bid Package 
• Review Fee Analysis 
• Exeter Hills Section 6b 
• Potomac Crossing Battlefield Parkway Phase III 
• Courts Parking Lot  
• Strafford Lake and Trial  
• Simpson Middle School Building Addition 
• Kincaid Forest Lots 444 & 445 
• Bradfield Drive connection 
• Edwards Landing Woods Drive 
• Sycolin Road Improvements 
• Potomac Station Section 9b 
• Grenata Subdivision Preliminary Plat 
• Potomac Crossing Section 2E 
• Stratford West Sanitary sewer Outfall 
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ZONING PERMITS ISSUED 01-121 TO 01-254 
 

New Construction Residential 
Stratford -3 SFD @ $90,000 
Tavistock- 1 SFD @ $105,000 
Potomac Station - 13 SFD @ $105,000 
Woodlea Manor- 2 SFD @ $100,000 
Sycamore Hill- 5 SFA @ $145,000 
                          2 SFA @ $155,000 
 
New Construction Commercial 
950 Edwards Ferry Road – Interior alterations for Walmart Stores, Inc. @ $150,000 
 
Occupancy Permits Residential 
Stratford – 8 SFA 
                  1 SFD 
Sycamore Hill – 6 SFA 
Kincaid Forest – 1 SFD 
Greenway Farms- 2 SFD 
Tavistock Farms- 1 SFD 
Potomac Station- 4 SFD 
Drymill- 2 SFD 
Woodlea Manor- 2 SFD 
 
Occupancy Permits Commercial 
230 Fort Evans Road, NE Suite D Ft. Evans Plaza Matthew Potter-Dentist 
241 Fort Evans Road, NE Leesburg Corner Premium Outlet 
53-B Catoctin Circle, NE General Nutrition Corp. 
707–H East Market Street Prosperity Cleaners  
 

UTILITIES 
     
Water & Sewer Administration 
 

Training 
  

Louis Jarvis attended a two-day seminar in Charlottesville, VA on Industrial Waste and 
Pretreatment. 

 
Water Supply Division 
 
 Capital Projects Update 
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 Water Treatment Plant Upgrade to 10 MGD 
 
The contractor is performing the following major operations: 

 
• Conducting H-VAC, plumbing, electrical and mechanical operations at the Filter 

Building. 
• Painting and special coating applications are in progress. 
• Equipment start-up continues. 
• Forming and placing concrete for sidewalk and other miscellaneous locations. 

   
  WTP Expansion Project Status 
   
  Dollar value complete 83% Time elapsed 111%. 
 
  The contractor continues to be approximately   90+/- days behind schedule. 
  Project substantial completion date was December 28, 2000.  No time extension has  

been agreed upon, therefore, liquidated damages are being withheld at a rate of  
$1,000.00 per day. 

 
  Hospital Tank Pumping Station 
 

The Hospital Tank Pumping Station was placed in service March 7th, thereby 
providing an additional 1.4 MG of water storage to our system.  Substantial 
completion was awarded the contractor this date, suspending the collection of 
liquidated damages.  The contractor anticipated final completion of the project by the 
scheduled completion date of March 26th, 2001. 
 

Water Pollution Control Division 
 

Capital Projects  
 
  Biological Nutrient Removal Upgrade (BNR) 

• Construction value is 82% complete, construction cost to date is $4,600,680. 
• BNR Bioreactors C & D were put in service the week of March 5, 2001 and nitrogen 

being discharged to the Potomac River and Chesapeake Bay has been significantly 
reduced. 

• Grant Funds received to date: $5,151,668. 
 

 Biosolids Management Upgrade (BMU) 
• Construction value is 44% complete.  Construction cost to date is $4,110,064. 
• Construction is on schedule to meet the revised completion date of September 14, 2001. 

Loan funds received to date: $7,127,447. 
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Utility Lines Division 

                 
  Training: 
 

Held safety training sessions on Line Locating and the use of the Metro-Tech Locating 
Equipment. 
 

PERSONNEL VACANCIES  
  
 

Department Position Title
Date of 

Vacancy Ad Placed Apps Received Prelim Interview Final Interview Offered Rejected Accepted

Executive 1 Management Intern 7/1/01

Police 1 Officer Eligibility List 1/24/01
1 Comm Tech Eligibility List 1/24/01

Eng & PW 1 Construction Inspector 1/8/01
1 Asst Bldngs Supt 1/24/01
1 Engineer I - Spec Proj 1/24/01
1 Engineer I - Traffic 1/24/01
1 Construction Inspector 2/9/01
1 Maintenance Worker I 2/28/01

Parks and Rec 2 Custodian 1/24/01
2 Groundskeeper 1/24/01

Planning & Zoning 1 Zoning Inspector 1/24/01

Utility Lines 1 Construction Inspector 1/24/01

Airport 1 Director 1/10/01
1 Administrative Secretary 4/1/01
1 Airfield Maint. Technician 2/16/01

GRAND TOTAL 18

Positions being Recruited as of March 7, 2001
TOWN OF LEESBURG

 
 
 
 
 
 
       R. S. Noe 


